

## Sexual Health Integrated NETwork (SHINE)

### Project Goals:

- Improve the quality of clinical HIV, STI and sexual health services and improve the coordination and linkages with the safety net provider community through the establishment of a “Primary Care Sexual Health Improvement Learning Community”
- To assess the adherence to quality standards of HIV/STI/Sexual Health Practices in a sample of Maryland Safety Net provider sites

### Project Timeline:

| Activity   | Start      | End        | Milestone  |
|--|------------|------------|--|
| Recruit Learning Community members   | Sep 2012   | Nov 2012   | <ul style="list-style-type: none"> <li>• Learning Community will hold its first meeting;</li> <li>• Regular meeting of the Learning Community will guide all activities in this project.</li> </ul>                          |
| Current mapping of Safety Net providing STI/HIV/Sexual Health care             | Nov 2012   | April 2013 | <ul style="list-style-type: none"> <li>• Survey of current services provided by safety net providers identified by the SHINE</li> </ul>  |
| Assess the Standards of Care Baseline  | April 2013 | May 2013   | <ul style="list-style-type: none"> <li>• SHINE will develop a sampling strategy</li> <li>• Assessment will include process maps for FQHC, LHD and SBHC providers</li> </ul>  |
| Identify gaps, needs, and assets in clinical practices                         | April 2013 | May 2013   | <ul style="list-style-type: none"> <li>• SHINE will identify gaps, needs, and strengths based on the above assessment</li> </ul>   |
| Develop training goals, methods and content to address the gaps and needs      | June 2013  | July 2013  | <ul style="list-style-type: none"> <li>• The SHINE will develop and adapt training materials and evaluation tools</li> <li>• Identified safety net providers are pre-surveyed to determine knowledge, skills etc.</li> </ul> |
| Provide trainings to safety net providers                                      | July 2013  | Oct 2013   | <ul style="list-style-type: none"> <li>• All identified safety net providers participate in trainings</li> <li>• SHINE will set training outcome goals</li> </ul>  |
| Assess changes in knowledge, skills and intentions among training participants | Oct 2013   | Nov 2013   | <ul style="list-style-type: none"> <li>• Participants are post-test surveyed to identify any changes from the trainings</li> <li>• QI Coordinator analyzes results of the Pre/Post Test Results</li> </ul>                   |
| Final report of the QI Project   | Nov 2013   | Dec 2013   | <ul style="list-style-type: none"> <li>• QI Coordinator and Project Lead complete a final report outlining all QI process steps, activities, documentation of results and evaluation of the QI project</li> </ul>            |

### Key Personnel

Claudia Gray – Chief, Center for Planning and Quality Improvement, Infectious Disease Bureau (Project Lead)

Chris Aldridge – Assistant Director, Infectious Disease Bureau

Madeleine Shea - Director, Office of Population Health

Karen Silver – Quality Improvement Coordinator, Office of Population Health Improvement

Katherine Jochim, RN – JHBSPH PHASE Intern, Office of Population Health Improvement